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SITE INVESTIGATION/CLEANUP DOCUMENTS 
 

 DTSC issued comments on the Draft Remedial Investigation Workplan on 
February 2, 2005.  The Workplan, dated November 24, 2004, provides a detailed 
plan for the further assessment and characterization of chemicals in soil gas, soil, 
surface water, and ground water at the Wyle Labs site. The purpose of the RI is 
to define the nature and extent of Wyle-related contamination both onsite and in 
the surrounding community. This investigation includes the evaluation of bedrock 
fractures and offsite investigation near the northwestern boundary. The fracture 
analysis will help locate possible areas where contaminated groundwater may 
have migrated, and these areas can then be sampled.  

 
 DTSC is reviewing the Revised Report of Additional Investigation Along Site 

Boundary dated December 22, 2004. The Report presents the results of the 
sampling conducted along the areas northwest, west, and southwest of the 
former Wyle Laboratories facility. The purpose of the Boundary Assessment was 
to determine whether Wyle related contaminants have impacted the surrounding 
community.  Boundary sampling included soil, soil gas, surface water and 
groundwater along the boundaries of the site. Boundary sampling results 
revealed the presence of contamination near Wyle’s northwestern boundary.  
Consequently, soil gas sampling was conducted along Golden West Lane and on 
residential properties.  

 
 DTSC has received the revised schedule from Wyle.  The Schedule was revised 

based on discussions with DTSC on January 27, 2005.  The revised schedule is 
included as an attachment to this weekly update. 

 
 
INVESTIGATION/CLEANUP FIELD WORK 
 

 DTSC has requested Wyle to sample a seep in the backyard of a residence 
located on Raquel Road by February 11, 2005.  Seep sampling procedure was 
submitted on January 27, 2005.  DTSC requested modification to these 
procedures and re-submittal for DTSC review and approval prior to 
implementation. 

 
PUBLIC PARTICIPATION: 

 
 Responded to inquiries from legal representatives of the residence located at 998 

3rd Street.    TCE and Perchlorate were detected in the private well located on 
this property  

 



ID Task Name Duration Start Finish

1 SCOPING MEETING 0 days Mon 11/10/03 Mon 11/10/03

2 Quarterly updates submitted to DTSC (IA, GW, VP, RP) 522 days Fri 4/29/05 Mon 4/30/07
3 Quarterly updates submitted to DTSC (IA, GW, VP, RP) 1 1 day Fri 4/29/05 Fri 4/29/05

4 Quarterly updates submitted to DTSC (IA, GW, VP, RP) 2 1 day Fri 7/29/05 Fri 7/29/05

5 Quarterly updates submitted to DTSC (IA, GW, VP, RP) 3 1 day Mon 10/31/05 Mon 10/31/05

6 Quarterly updates submitted to DTSC (IA, GW, VP, RP) 4 1 day Mon 1/30/06 Mon 1/30/06

7 Quarterly updates submitted to DTSC (IA, GW, VP, RP) 5 1 day Mon 5/1/06 Mon 5/1/06

8 Quarterly updates submitted to DTSC (IA, GW, VP, RP) 6 1 day Mon 7/31/06 Mon 7/31/06

9 Quarterly updates submitted to DTSC (IA, GW, VP, RP) 7 1 day Mon 10/30/06 Mon 10/30/06

10 Quarterly updates submitted to DTSC (IA, GW, VP, RP) 8 1 day Mon 1/29/07 Mon 1/29/07

11 Quarterly updates submitted to DTSC (IA, GW, VP, RP) 9 1 day Mon 4/30/07 Mon 4/30/07

12 REMOVAL ACTION WORKPLAN FOR GROUNDWATER 95 days Wed 8/30/06 Tue 1/9/07
13 Wyle Prepares and Submits Removal Action Completion Report 45 days Wed 8/30/06 Tue 10/31/06

14 DTSC reviews/comments on RAC Report 20 days Wed 11/1/06 Tue 11/28/06

15 Wyle revises RAC Report 20 days Wed 11/29/06 Tue 12/26/06

16 DTSC reviews/approves RAC Report 10 days Wed 12/27/06 Tue 1/9/07

17 REMEDIAL INVESTIGATION 390 days Mon 10/11/04 Thu 4/6/06
18 RI Workplan 98 days Wed 11/24/04 Fri 4/8/05
19 Wyle submits Revised Draft RI Workplan 1 day Wed 11/24/04 Wed 11/24/04

20 DTSC Comments on Offsite portions of RI Workplan 15 days Wed 12/1/04 Tue 12/21/04

21 DTSC reviews and comments on complete Revised Draft RI Workplan 33 days Wed 12/22/04 Fri 2/4/05

22 Wyle prepares RTC to all DTSC comments on entire RI Workplan 46 days Fri 12/24/04 Fri 2/25/05

23 DTSC reviews and concurrs on RTC 10 days Mon 2/28/05 Fri 3/11/05

24 Wyle submits Final RI Workplan 10 days Mon 3/14/05 Fri 3/25/05

25 DTSC approves final RI workplan 10 days Mon 3/28/05 Fri 4/8/05

26 Field Activities 390 days Mon 10/11/04 Thu 4/6/06
27 Off-Site Investigation 390 days Mon 10/11/04 Thu 4/6/06
28 Private Well Survey 206 days Tue 10/26/04 Mon 8/8/05
29 Wyle submits private well survey 15 days Tue 10/26/04 Mon 11/15/04

30 DTSC distributes flyers 5 days Mon 11/29/04 Fri 12/3/04

31 DTSC receives public responses 16 days Mon 12/6/04 Mon 12/27/04

32 Wyle evaluates survey results 20 days Tue 12/28/04 Mon 1/24/05

33 Follow up with private well users 5 days Mon 1/31/05 Fri 2/4/05

34 Wyle prepares private well access agreements 11 days Mon 1/31/05 Mon 2/14/05

35 Wyle prepares TM for private well sampling 6 days Mon 2/7/05 Mon 2/14/05

36 DTSC reviews/comments TM 10 days Tue 2/15/05 Mon 2/28/05

37 Wyle submits final TM 10 days Tue 3/1/05 Mon 3/14/05

38 DTSC Approves TM 10 days Tue 3/15/05 Mon 3/28/05

39 Wyle Samples private wells 10 days Tue 3/29/05 Mon 4/11/05

40 Wyle submits draft private well sampling report 30 days Tue 4/12/05 Mon 5/23/05

41 DTSC Reviews and comments on draft private well sampling report 10 days Tue 5/24/05 Mon 6/6/05

42 Wyle finalizes and submits private well sampling report 10 days Tue 6/7/05 Mon 6/20/05
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ID Task Name Duration Start Finish

43 DTSC approves private well sampling report 5 days Tue 6/21/05 Mon 6/27/05

44 Additional activities associated with private wells 30 days Tue 6/28/05 Mon 8/8/05

45 Mitigate VOCs at 2281 Golden West Lane 390 days Mon 10/11/04 Thu 4/6/06
46 Initial IAQ 2 days Mon 10/11/04 Tue 10/12/04

47 Modified existing HVAC system 1 day Fri 11/5/04 Fri 11/5/04

48 Indoor air sampling after modification of existing HVAC system 1 day Fri 11/5/04 Fri 11/5/04

49 Install new HVAC system 2 days Sat 11/20/04 Mon 11/22/04

50 Sample indoor air after installation of new HVAC system 1 day Wed 12/1/04 Wed 12/1/04

51 Sample indoor air one month after new HVAC system is installed 1 day Wed 1/5/05 Wed 1/5/05

52 Wyle prepares TM for past, current and future mitigation and monitoring 39 days Thu 1/6/05 Tue 3/1/05

53 DTSC reviews/comments 10 days Wed 3/2/05 Tue 3/15/05

54 Wyle prepares response to comments 10 days Wed 3/16/05 Tue 3/29/05

55 DTSC reviews and approves TM 5 days Wed 3/30/05 Tue 4/5/05

56 Ongoing mitigation and quarterly reporting according to TM 262 days Wed 4/6/05 Thu 4/6/06

57 RAW for NW Area 232 days Mon 1/17/05 Tue 12/6/05
58 Wyle prepares Draft RAW 6.4 wks Mon 1/17/05 Tue 3/1/05

59 DTSC reviews/comments on Draft RAW 20 days Wed 3/2/05 Tue 3/29/05

60 Wyle revises Draft RAW 15 days Wed 3/30/05 Tue 4/19/05

61 DTSC reviews/approves draft RAW 10 days Wed 4/20/05 Tue 5/3/05

62 CEQA 40 days Wed 3/2/05 Tue 4/26/05

63 Public Comment Period 30 edays Tue 5/3/05 Thu 6/2/05

64 DTSC prepares responsiveness Summary 7 days Fri 6/3/05 Mon 6/13/05

65 Wyle revises RAW 15 days Tue 6/14/05 Mon 7/4/05

66 DTSC reviews/approves Final RAW 7 days Tue 7/5/05 Wed 7/13/05

67 Remedial Design (RD) for NW Area 55 days Wed 5/4/05 Tue 7/19/05
68 Wyle prepares RD 20 days Wed 5/4/05 Tue 5/31/05

69 DTSC reviews/comments on RD 15 days Wed 6/1/05 Tue 6/21/05

70 Wyle revises RD 10 days Wed 6/22/05 Tue 7/5/05

71 DTSC reviews/approves RD 10 days Wed 7/6/05 Tue 7/19/05

72 RAW Implementation for NW Area 100 days Wed 7/20/05 Tue 12/6/05
73 Fieldwork 40 days Wed 7/20/05 Tue 9/13/05

74 Wyle prepares RAW Report 20 days Wed 9/14/05 Tue 10/11/05

75 DTSC reviews/comments on RAW Report 20 days Wed 10/12/05 Tue 11/8/05

76 Wyle revises RAW Report 10 days Wed 11/9/05 Tue 11/22/05

77 DTSC reviews/approves RAW Report 10 days Wed 11/23/05 Tue 12/6/05

78 Wyle prepares Operation and Maintenance Plan 30 days Wed 9/14/05 Tue 10/25/05

79 DTSC reviews/comments/approves O&M Plan 20 days Wed 10/26/05 Tue 11/22/05

80 Conduct On-site Field Investigation 80 days Mon 4/11/05 Fri 7/29/05
81 Area A 80 days Mon 4/11/05 Fri 7/29/05

82 Area B 80 days Mon 4/11/05 Fri 7/29/05

83 Area C 80 days Mon 4/11/05 Fri 7/29/05

84 Area D 80 days Mon 4/11/05 Fri 7/29/05
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ID Task Name Duration Start Finish

85 Area E 80 days Mon 4/11/05 Fri 7/29/05

86 Area F (F1-F4 and F6-F10) 80 days Mon 4/11/05 Fri 7/29/05

87 Area F-5 80 days Mon 4/11/05 Fri 7/29/05

88 Area G, N, L and S 80 days Mon 4/11/05 Fri 7/29/05

89 Area H 80 days Mon 4/11/05 Fri 7/29/05

90 Area I 80 days Mon 4/11/05 Fri 7/29/05

91 Area J 80 days Mon 4/11/05 Fri 7/29/05

92 Area K 80 days Mon 4/11/05 Fri 7/29/05

93 Area M 80 days Mon 4/11/05 Fri 7/29/05

94 Quarry 80 days Mon 4/11/05 Fri 7/29/05

95 Guard Shack 80 days Mon 4/11/05 Fri 7/29/05

96 Trenching/excavation F5-5, K 80 days Mon 4/11/05 Fri 7/29/05

97 Areas without letter designation 80 days Mon 4/11/05 Fri 7/29/05

98 On-site & Off-site Geologic evaluation 198 days Wed 12/1/04 Fri 9/2/05
99 Aerial Photo, Lineament Analysis and Field Mapping 90 days Wed 12/1/04 Tue 4/5/05

100 Coreholes 60 days Mon 3/14/05 Fri 6/3/05

101 Wyle Submits Fracture Pattern Analysis Report 30 days Mon 6/6/05 Fri 7/15/05

102 DTSC Reviews and Comments on  Report 15 days Mon 7/18/05 Fri 8/5/05

103 Wyle incorporates comments and finalizes Report 10 days Mon 8/8/05 Fri 8/19/05

104 DTSC approves Report 10 days Mon 8/22/05 Fri 9/2/05

105 RI Report 110 days Mon 8/1/05 Fri 12/30/05
106 Ecological Assessment 6 wks Mon 8/1/05 Fri 9/9/05

107 Baseline Human Health Risk Assessment 6 wks Mon 8/1/05 Fri 9/9/05

108 Wyle prepares RI report 12 wks Mon 8/1/05 Fri 10/21/05

109 DTSC reviews/comments on RI report 20 days Mon 10/24/05 Fri 11/18/05

110 Wyle revises RI report 20 days Mon 11/21/05 Fri 12/16/05

111 DTSC reviews/approves RI report 10 days Mon 12/19/05 Fri 12/30/05

112 FEASIBILITY STUDY (FS) 90 days Fri 12/30/05 Fri 5/5/06
113 Scoping Meeting 0 days Fri 12/30/05 Fri 12/30/05
114 Wyle prepares FS report 6 wks Mon 1/2/06 Fri 2/10/06

115 DTSC reviews/comments FS report 20 days Mon 2/13/06 Fri 3/10/06

116 Wyle revises FS report 20 days Mon 3/13/06 Fri 4/7/06

117 DTSC reviews/approves FS report 20 days Mon 4/10/06 Fri 5/5/06

118 REMEDIAL ACTION PLAN (RAP) 120 days Mon 5/8/06 Fri 10/20/06
119 Wyle prepares draft RAP 30 days Mon 5/8/06 Fri 6/16/06

120 DTSC reviews/comments on draft RAP 20 days Mon 6/19/06 Fri 7/14/06

121 Wyle revises draft RAP 10 days Mon 7/17/06 Fri 7/28/06

122 DTSC reviews/approves draft RAP 10 days Mon 7/31/06 Fri 8/11/06

123 CEQA 20 days Mon 7/17/06 Fri 8/11/06

124 Public Comment Period 30 edays Fri 7/28/06 Sun 8/27/06

125 DTSC prepares responsiveness Summary 10 days Mon 8/28/06 Fri 9/8/06

126 Wyle revises RAP per CEQA comments 10 days Mon 9/11/06 Fri 9/22/06

12/30
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ID Task Name Duration Start Finish

127 DTSC approves RAP 20 days Mon 9/25/06 Fri 10/20/06

128 Remedial Design (RD) 100 days Mon 8/14/06 Fri 12/29/06
129 Wyle prepares RD 60 days Mon 8/14/06 Fri 11/3/06

130 DTSC reviews/comments on RD 20 days Mon 11/6/06 Fri 12/1/06

131 Wyle revises  RD 10 days Mon 12/4/06 Fri 12/15/06

132 DTSC reviews/approves RD 10 days Mon 12/18/06 Fri 12/29/06

133 Remedial Action (RA) 100 days Mon 1/1/07 Fri 5/18/07
134 Fieldwork 40 days Mon 1/1/07 Fri 2/23/07

135 Wyle prepares RA report 20 days Mon 2/26/07 Fri 3/23/07

136 DTSC reviews/comments on RA report 20 days Mon 3/26/07 Fri 4/20/07

137 Wyle revises RA 10 days Mon 4/23/07 Fri 5/4/07

138 DTSC reviews/approves RA report 10 days Mon 5/7/07 Fri 5/18/07

139 ESTIMATED END PROJECT DATE 0 days Fri 5/18/07 Fri 5/18/07 5/18
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